Team Marshmallow (1775)

Dominique Ng and Shawn Lee

This is our project log for CP2106 Orbital.

Our hours are categorised by the phases of our project: Preparation, Liftoff, Milestone 1 and Milestone 2. The D column shows Dominique's hours and the S column shows Shawn's hours. As of our Milestone 2 submission, we have accumulated 110 and 119 hours respectively.

S/N	Task	Date	D	S	Remarks					
	Preparation									
1	Preparing for Ignition	12/5/19	4	4	 Deciding on project idea Research on mobile payment options Creating Ignition poster 					
Prepa	Preparation hours			4						
	Liftoff									
2	Liftoff Day 1	13/5/19	9	9	 Past Project Review Overview of Mobile App Development Basic Android Development 					
3	Liftoff Day 2	14/5/19	7	7	 Intermediate Android Development Database Git Ignition 					
Liftoff hours			16	16						
Milestone 1: Ideation										
4	Meeting	16/5/19	10	10	 Brainstorming on app details Coming up with app definition statement Identifying technology and skills to pick up Planning timeline 					
5	Design of infographic for project core features	18/5/19		1	Explaining PayWhere's goal using an infographic					
6	Learning Python and Selenium for web scraping	20 /5/19	3	3	YouTube videosWebsite tutorials					
7	Learning Python and Selenium for web scraping	21 /5/19		3	YouTube videosWebsite tutorials					
8	Learning Python and Selenium for web scraping	22 /5/19		3	YouTube videosWebsite tutorials					
9	Learning of Android Studio	23/5/19	3	3	 Learning of resources, manifest and java files used in Android Studio Android activity lifecycle 					

					Circula "Cura 2 Numbers App" (use of buttons tout
					 Simple "Sum 2 Numbers App" (use of buttons, text fields)
10	Learning of Android Studio	24/5/19	3	3	 Toast messages Check Boxes Rating Bar Alert Dialog Box
11	Learning of Android Studio	25/5/19	3	3	New Activity via Intent classAnalog clock and digital clock
12	Meeting	26/5/19	6	6	 README and Project Log Basic wireframing App icon Splash page
13	Meeting	28/5/19	3	1	 Completion of README and Project Log Completion of poster and video
14	Wireframing	29/5/19	6	6	Sketching of app flow on paperLight prototyping on Adobe XD
15	Mission Control: UI/UX + Web Security	1/6/19	5	5	Design Thinking ProcessUser Journey Map
Miles	Milestone 1 hours			47	
				Milesto	one 2: Prototype
16	Meeting	11/6/19	3	3	Go through peer feedbackPlanning for Milestone 2 submission
17	Implement Introduction Activities	13/6/19	2	5	 Implement splash screen on Android Studio Implement on-boarding screens on Android Studio
18	Meeting	14/6/19	3	3	 Choosing malls to focus on from list of shopping malls Evaluating database options to contain mall data
19	Webscraping	15/6/19	3	7	Using Selenium to scrape dining outlets' names and unit numbers from mall websites in csv format
20	Preparing .json file	16/6/19	4		 Using Java to convert mall data from csv to json format (to upload to Realtime Database) Cleaning up of data Previewing data on Firebase
21	Updated mock-ups	18/6/19	3	1	Updating mock-ups on Adobe XD for easier implementation on Android Studio (change in size from 768 x 1024 to 1080 x 1920)
22	Creating Search Activity	19/6/19	3	4	 Implement a home page and search page Implement layout for bad searches (no results found)
23	Learning of RecyclerView	20/6/19	2	2	 Learning to use RecyclerView to display mall data Learning to use Adapter to connect data to the

					Layout
24	Learning Firebase Realtime Database	22/6/19	4	4	 Using Firebase-provided guides YouTube videos Topics: Querying data, Firebase RecyclerView Adapter
25	Implementing Search Functionality	24/6/19	3	8	 Linking Firebase data to app Work on user experience: e.g enabling keyboard to show/hide automatically Getting results to be displayed after query
26	Meeting	27/6/18	5	5	 Creating poster for Milestone 2 Updating Project Log Creating README
27	Video	29/6/18	2	2	Planning video storyboardFilming app usageRecording voiceover
28	Video editing	29/6/18	3		Using iMovie to combine video cuts and voiceover
29	App Refinements	30/6/18	3	3	 Adding loading screen that is displayed when fetching search results (only for valid queries) Autocorrect query to title casing Smoother animation
30	Meeting	1/7/18	5	5	 Clean up of Android Studio code Proofreading README Converting README and its media to Markdown format
Milestone 2 hours 48				52	
					Total
Project hours 110 119				119	